METAL BANK NPL SITE
PHILADELPHIA, PA

MEETING MINUTES
WEEKLY PROGRESS MEETING
AUGUST 6, 2009

The meeting for the Metal Bank Site was conducted on Thursday, August 6, 2009 at the Metal

Bank Site located at 7301 Milnor St., Philadelphia, PA.

Attendees:

Field Office

Michael Muth Sevenson
Wayne Kostuk Sevenson
Michael Welch Sevenson
Robert VVolker Sevenson
Wyatt Beougher Sevenson
James Pazderski Sevenson

Steve Langseder

Malcolm Pirnie

Wyn Davies

Malcolm Pirnie

Benjamin Henry PECO
Michelle Henry PECO
Paul Hagerty IQAT
John Dobi PSEG
Sharon Fang EPA
Charles Nicholas USACE
EEEEN. | cov
Via Teleconference
John Dobi PSEG

Meredith Langille

Malcolm Pirnie

Carlo Di Tullio

Malcolm Pirnie

Topics Discussed:

1. Health & Safety —
o0 Continued mobilization/Erosion Controls/Temp Sheet Pile Wall
1. Sevenson is continuing key features of work in the field. Installation of
Silt Fence wearing proper PPE and chest waders/PFD when working near
the waters edge. The only comment from Sevenson H&S was a reminder
to the dock builders about fastening their life jackets. Entry/Exit signs
were posted through trailer to zone. Sevenson had another successful



week and site work for the week of 8/2/09 and there were no health and
safety issues

Previous Meeting Minutes
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Update submittal register weekly as well as the CCR register.

Handouts -
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Two Week Look-ahead schedule

Week Ending 8-9-09
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Sevenson to continue/complete mobilization of equipment, personnel and
materials.
Sevenson to update maintain haul roads as necessary.
Sevenson to continue and complete background turbidity monitoring-initiated on
7-31-09 and complete on 8-7-09.
Sevenson to continue the installation of tieback/sleeves/nuts and plates on the
permanent sheet pile wall.
Sevenson to initiate the backfilling of tiebacks with structural fill material from
ABC Construction.
Sevenson to initiate the repairs on the permanent sheet pile wall.
Sevenson to complete construction of the WWTP and perform shake down/leak
test —8-4-09.
Sevenson to sample effluent discharge of collection water in the WWTP for permit
requirements.
Sevenson to complete construction of 2-inch HDPE force main piping from soil
containment pad to WWTP and Decontamination Pad to WWTP.
Sevenson to continue the installation of super silt fence in the mudflat area along
with turbidity controls-oil absorbent boom and turbidity curtain.
Sevenson / ABC construction to initiate the cleaning and repair of the soil staging
pad and decontamination pad.
Sevenson, Malcolm Pirnie and Tensar to inspect the previously constructed marine
mattresses onsite for future use.

Planned activities week ending 8-16-09
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Sevenson / Amquip to mobilize the 150 ton crawler crane to Weeks Marine —
Camden, NJ yard for assembly (Sevenson to assist with assembly) — (8-10-09)
Weeks Marine / Hay’s Tug and Launch Service to mobilize (3) floating work
barges to Metal Bank Site — (8/10 — 8/11 — pending high tide conditions).
Sevenson to receive steel sheet pile deliveries (King Piles, AZ sheeting) for
construction of the temporary sheet pile wall/turbidity containment wall. (8-10 —
8-12).

Sevenson / Rettew to lay out deep water turbidity curtain location.

Sevenson to continue the backfilling of tiebacks with structural fill as necessary.



(0]

0 Sevenson to deploy sediment control measures (deep-water silt curtain, oil
containment boom, oil absorbent boom) at the upstream area of the deep-water
excavation area.

0 Sevenson to initiate construction of the remaining marine mattresses (Toms River
Jobsite).

0 Sevenson to construct delineation areas utilizing pre-cast bin blocks in the soil

stockpile area for sampling operations.

Sevenson to initiate Excavation operations in the mudflat area pending installation

of controls.

Sevenson to continue repairs on the permanent sheet pile wall as necessary.

Sevenson to maintain erosion and sediment controls as necessary.

Sevenson to maintain access roads/tracking pad as necessary.

Sevenson to continue turbidity monitoring as necessary.

0 Sevenson to install oil boom and absorbent pads as needed.

Schedule

o No significant changes in schedule. End date remains the same.

Quiality Control
o0 Sevenson will continue to update the submittal register and the CCR register on a

weekly basis.

Items for discussion

0 Malcolm Pirnie discussed the lines of communication onsite between the
contractor and oversight (CDM/USACE) to make sure that everybody is aware for
future reference.

o Sevenson will discuss the labeling of water sampling with CDM to ensure a clear
and effective procedure.

0 PRP group has requested that if Sevenson decides to assemble Marine Mattresses
at Tom’s River then they would like to visit the site to witness that area and verify
that it is clean. Pictures of the site were also requested by the USACE.

Other issues

0 USACE/EPA inquired on the need of a submittal of a clean certification from
Sevenson in regards to the sheet piling coming from other jobsites.

Action items
o Sevenson will share the Bathymetric Survey with the group.

Next Meeting — Next meeting will on Thursday, August 13th, 2009 at 10:00

A.M. Call-in number is: (610) 994-9940 Passcode: 177
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